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ACTION REQUESTED BY THE SUPERINTENDENT:  That the School Board approve 
construction change order #5 for Margaret Brent Elementary School construction 
contract in the amount of $50,480.81.  Change order #5 installs reinforced concrete pipe 
at two locations as part of the Mountain View road improvements and turn lanes. 
_____________________________________________________________________ 
 
KEY POINTS: 
 
1.  PPEA I Design/Build Effort; Design - Site adapted county prototype designed by 
Mosley Architects, Construction - Haskell/Hess P3 Schools Joint Venture.   
 

- Award Cost:   $13,575.6K 
- Current Cost:  $13,617.6K 
- Cost Growth:   .3% ($42K) 
- Schedule Growth 8% (32 additional days) 

 
2.  Project is currently 99% complete with punch list items being finalized. 
 
3.  Change Order History: 
 

a. Change Order #1 – Variety of Credits to SCPS ($78.8K) 
b. Change Order #2 – TRC Delay (SB approval Aug 2004) - $90.8K 

 c.   Change Order #3 – Change manhole height - $13.8K 
 d.   Change Order #4 – Change inlet height - $16.1K 
  
4.  Change Order #5 includes the replacement and installation of a 24” reinforced 
concrete pipe and a 15” reinforced concrete pipe to existing concrete culverts that 
extended under Mountain View Road.  During construction of the turn lane on Mountain 
View Road it was discovered that two existing culvert pipes were damaged and needed 
to be repaired.  It was also discovered that additional pipe was required to properly 
connect the existing pipe with new pipe.  A field directive was issued to execute the 
work due to the potential cost of delays to the roadwork and project.  



 
 
SCHOOL BOARD GOAL: #5 – Provide facilities that promote student learning   
                                                    and community support.   
 

#7 – Provide school environments where teachers are 
safe to teach and students are safe to learn. 

 
FUNDING SOURCE:  VSPA – Margaret Brent Elementary School 
 
AUTHORIZATION REFERENCE:  Comprehensive Agreement between Stafford 

County Board of Education and Haskell/Hess P3   
Schools, A Joint Venture  


